

**Facesheet**

(Tick ✓ one)     Project seeking APEC funding     Progress Report     Evaluation Report  
 (Tick ✓ one)        Operational Account        TILF Special Account

|  |   |   |  |
|--|---|---|--|
| Project number:<br>EWG 1 / 2001T   |   | Date received by Secretariat:   | Late / Not late<br><input type="checkbox"/> <input type="checkbox"/> |
| <b>Name of Committee/Working Group:</b><br>EWG/ Expert Group on Energy Efficiency and Conservation (EGEEC) plus the former Steering Group on Energy Standards  |   |   |  |
| <b>Title of Project:</b> Energy Standards Information Development  |   |   |  |
| <b>Proposing APEC Member:</b> New Zealand  |   |   |  |
| Co-sponsoring APEC Member(s): Hong Kong, China and Chinese Taipei  |   |   |  |
| Project Overseer: Name, Title and Organization                      (M / F)<br>Eur Ing David Cogan<br>Standards Engineer<br>Energy Efficiency and Conservation Authority<br>New Zealand  |   |   |  |
| Postal address:<br>P.O. Box 388<br>Wellington<br>New Zealand   |   | Tel: +64 4 470 2200<br>Fax: +64 4 499 5330<br>Email: <a href="mailto:david.cogan@eeeca.govt.nz">david.cogan@eeeca.govt.nz</a> |  |
| Financial Information  | Total cost of proposal (US\$):<br>US\$ 99,000 | <b>Amount being sought from APEC Central Fund (US\$):</b><br>US\$ 99,000  |  |
| Type of Project: <input type="checkbox"/> seminar/symposium <input type="checkbox"/> short-term training course <input type="checkbox"/> survey or analysis and research<br><input type="checkbox"/> database/website <input checked="" type="checkbox"/> others ( <i>Please specify</i> ) Tracking of developments and information dissemination.   |   |   |  |
| Project start date:<br>1 January 2001  |   | Project end date:<br>31 December 2002   |  |
| <b>Project Purpose:</b><br>The overall purpose of this project is to continue the work started by previous Steering Group on Energy Standards projects on reducing barriers to trade created by there being different energy performance test methods and energy performance requirements. This project provides a time limited response to the Energy Ministers' San Diego initiative for the "establishment of the position of an APEC Energy Efficiency Test Procedures Coordinator". |   |   |  |
| Signature of Project Overseer:<br><br>( <i>Separate written confirmation acceptable for email submission</i> )                      Date: 15 March 2002  |   |   |  |
| Signature of Committee Chair/WG Lead Shepherd: ( <i>Not applicable to Progress Report and Evaluation Report</i> )<br><br>( <i>Separate written confirmation acceptable for email submission</i> )                      Date:   |   |   |  |

## Progress Report on APEC Projects

| <b>Status/Progress and Problems</b>  |  |
|--|--|
| <b>Current status of project:</b> On schedule ( <del>Yes</del> / <b>No</b> )   | Within budget ( <b>Yes</b> / <del>No</del> ) |
| <p><b>Objectives</b></p> <p>How do results of the project thus far (if any) compare with its expected results? Include your results thus far (if any) relative to quantitative measures you proposed in para 3 (and 19) of the project design proposal.</p> <p><i>Of the prime objectives of the project:</i></p> <ol style="list-style-type: none"> <li>1) <i>Developing, implementing and maintaining the website — work is underway on both designing the site and obtaining content from member economies. It is planned to demonstrate the site to EGEE&amp;C 20 in April 2002.</i></li> <li>2) <i>Developing the Standards Notification Procedure — this is being incorporated into the operation of the website.</i></li> <li>3) <i>Monitoring international standards processes and developing a database for standards — the database forms the basis of the website; procedures for tracking international standards are under investigation by the consultant.</i></li> <li>4) <i>Liaising with APEC standards participation networks — the combination of the website plus the notification procedure will help to meet this objective.</i></li> <li>5) <i>Monitoring and reporting on the delivery of the Steering Group on Energy Standards (SGES) work program — there is no specific activity started on this objective, but in the longer term the project will provide the foundation information required.</i></li> </ol> |  |
| <p><b>Linkages, Methodology, Budget</b></p> <p>Describe any problems which have arisen and how they were resolved, including changes in schedule or revised dates, budget changes, changes in participation, or additions or deletions of activities.</p> <p><i>The sudden and unexpected death of the principal consultant in January resulted in an interruption of work on the project until a replacement principal consultant was engaged; there were no other changes to the project team.</i></p>   |  |
| <p><b>Gender Considerations</b></p> <p>Provide a brief description of the impact of the project on women to date.<br/>           Provide details to show how women have been consulted on the delivery of the project.<br/>           What kind of sex-disaggregated data has been collected and used for the project?<br/> <i>The project deals with abstracts and inanimates; it is thus inherently asexual and gender neutral. The selection of consultant was on a gender neutral basis, and half the members of the consultancy team are female. To date the project has had no impact, and no gender specific data have been collected.</i></p>  |  |

Progress since last report :

*A request for proposals was produced and issued. Tenders were received and evaluated, and agreement entered into with the successful consultant. Contacts within member economies have been identified and contacted. Information sought from member economies is being received. The website design is progressing and is due to be demonstrated to EGEE&C 20 in early April.*

***It is requested that EWG members encourage their economy contacts for this project to provide information to the project, as the way of conforming to the agreement of Energy Ministers at Edmonton to notify other economies of the energy efficiency standards adopted.***

*Investigation into the options for continuing the work beyond December 2002 without APEC funding have commenced. A preliminary report will be made to EGEE&C 20 in April 2002.*

- Notes:**
- All Committee and Working Group projects, irrespective of their source of funding, should be reported to BMC.
  - Please mark “N.A.” if any item is not applicable.
  - Name of Project should be identical with the name stated in the project proposal.